APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: 2009 SE Oralabor Road Reconstruction
e city of Contractor: Civil Design Advantage
N Anken | pr—
=y 1t eﬂy Address: 3405 SE Crossroads Drive, Suite G
frrinplng it wll rogethor Finance Budget Code; -947.3947.4210 Finance Project Code: 947.4210
Vendor Project or Invoice #: PO # '
Original Contract Date: April 21, 2008 Vendor # 2407
Date of Council Meeting June 7, 2010 PAYMENT REQUEST # gg
PAYMENT PERIOD: From: 04/05/10 through: 05/02/10
Contract Summary
Original Contract Amount: $ 337,136.00 ~
Net change by Change Orders: $ 39,608.00 -
Contract Amount to Date: (line 1 £ 2) $ 376,834.00 ~
Total completed and stored to date: $ 372,619.50
Retainage: % of Completed Work:  § -
Total Earned less Retainage: $ 372,619.50
Less previous applications for payment: $ 355,120.00 ~
SUBTQTAL $ 17,4992.50
OTHER CHARGES (Please attach an itemized list) : 3 -
CURRENT PAYMENT DUE ‘ $ . 17,499.50 ~
Balance to finish, including retainage: $ 4,214.50
Contract Time Remaining {If appticable) CALENDAR DAYS

The undersigned Contractor certifies that to the best of the Contractor's knowledge, infermation and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previeus Certificate(s) for Payment were issued and payments
received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval:

Firm Name

Signature Date

valf | Civil Design Avantage, LLC

Firm Name Da@w{f I‘T" )-:0‘ 0

aff Approval
O N\ D;{é&/@_
- 3 ate

Signature d/{%o\\\o
Submit to: Paul Moritz, Director of Public Works :
Email: moritz@ankenyiowa.gov Phone: 515-963-3522 Fax: 515-963-3535

Date Printed: 5/14/2010



Invoice <=: ‘>

Civil Design Advantage LLC
3405 SE Crossroads Drive Suite G
Grimes, lowa 50111

City of Ankeny May 12, 2010
Paul Moritz Project No: 0804.076
220 W. 1st St Invoice No: 7438
Ankeny, 1A 50021
Project 0804 076 Ankeny-2009 SE Oralabor Rd Reconstruct
Professional § s from April 5, 2010 throu ay 2. 2010 -
Task 103 Topo Survey ST TemmmmmT Tt
_______________ - ——— TotalthisTask____ ________ . $0:00
Task TTTTTT800  Construction Drawings
— - TotalthisTask ___________ .. 50:00
Task 301 “l-\Equisition Plats ToTEmmmTT '
. e e e e e ——————— e __Igt_al this Task_ $0.00
Task - 302 Estimated Construction Costs o
e _ Total this Task e $0.00
Task - 303 AdvertlsementlLettlngsIPTc-cTeEt-aEEE Tt
_______ e _ Total this Task _ $0.00
Task go1 Construction Staking T ‘
Professional Personnel
Hours Rate Amount
Principal/Senior Land Surveyor 2.00 131.00 262.00
Technician 2 10.50 55.00 577.50
Technician 3 21.00 66.00 1,386.00
Totals 33.50 2,225.50
Total Labor 2,225.50
e o Total this Task $2,225.50
Task 602 ~Construction Observation T
Professional Personnel
‘ Hours Rate Amount
Principal/Senior Land Surveyor 1.50 131.00 196.50
Technician & 141.50 89.00 12,593.50
Totals 143.00 12,790.00
Total Labor 12,790.00
o e e Total this Task $12,790.00
Task 603 Constructlon Admin
Professional Personnel
Hours Rate Amount
Principal/Senior Engineer 16.00 138.00 2,224.00
Engineer 2 2.50 77.00 192.50
Totals 18.50 2,416.50
Total Labor 2,416.50
e . e Total this Task $2,416.50
TFask 700 - Soils Investtgatlon
____________ _— I __Total this Task $0.00
Task ~T701 Wetland Delineation
e e - ____Total this Tz Task e $0.00
Task 702 nght Of Way Services T
Fee
Total Fee 63,750.00

Percent Complete 63.95 Total Earned 40,768.13




7438

Project 0804.076 Ankeny-2009 SE Oralabor Rd Reconstruct Invoice
Previous Fee Billing 40,768.13
Current Fee Billing 0.00
0.00
Total this Task $0.00
Task - 708 Pot Hole Existing Utilities . mEmmmEmmTTTTTTTTTT -
. Total this Task _ — $0.00
Task 998 Permitsirees TomTmTTmmmEmTTT
Total this Task . _$0.00
TI'Zlgiz__'-""_-“9-9?3-"-'"-"-Klﬁs_cmﬁeimburs;abte E;penses -
Unit Billing
Mileage
4/7/2010 23.0 miles @ 0.50 11.50
4/8/2010 27.0 miles @ 0.50 13.50
4/10/2010 24.0 miles @ 0.50 12.00
4/26/2010 26.0 miles @ 0.50 13.00
4/30/2010 35.0 miles @ 0.50 17.50
Total Units 1.0 times 67.50 67.50
Total this Task $67.50
Billing Limits Prior To-Date
Total Billings 355,120.00 372,619.50
Limit 376,834.00
Remaining 4,214.50
Total this Invoice $17,499.50
Billings to Date
Current Prior Total
Fee 0.00 42,268.13 42,268.13"
Labor 17,432.00 299,588.19 317,020.19
Expense 0.00 12,082.43 12,082.43
Expense 67.50 1,181.25 1,248.75
Totals 17,499.50 355,120.00 372,619.50
Project Manager Gary Reed
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ENGINEERS, LANDSOCAPE ARCHITEDSTS,

(j?:w//{;& CiviL DESIGN ADVANTAGE L.L.C. LANDSGARE ARGHITESTS:

May 14, 2010

Attn: Paul Moritz, P.E.
Director of Public Works
City of Ankeny

220 West First Street
Ankeny, lowa 50023

RE: Billing Information Report #23
2009 SE Oraiabor Road Reconstruction
Ankeny, lowa
CDA 0804.076

Dear Paul:

Enclosed, please find two (2) copies of billing information report #23 for the 2009 SE Oralabor
Road Reconstruction project in southeast Ankeny.

During this time, Civil Design Advantage has continued to administer and observe the on-going
construction on Oralabor Road. We also provided plan sheets for added curb sections on the
west end of the project. The contractor continues to make progress on completion of the
improvements.

Please contact me with any comments or questions.

Sincerely,

Gary L. Rged] P.E.
Project Mahager

Enclosures

S501 Nw 112TH STREET, SLHTE G+ GRIMES, !1OWA 38111 » F 3154369+4400 « F 515+ 36894+4410 + WWWLCIVILDESIGNADVANTAGE. QLM

N



